AFTERMIND EXECUTIVE BOARD & PRODUCT STRATEGY MEETING

Date: November 1, 2026

Attendees: Sarah Jenkins (VP Product), David Miller (Chief Architect), Srajan Shetty (Lead Backend Engineer), Nirmal Yadav (Frontend Lead), A

Organization: Acme Global Technologies (default-org)

1. EXECUTIVE SUMMARY & STRATEGIC OVERVIEW

The leadership team met to review the Q4 release roadmap for the enterprise decision intelligence platform. The primary goal is reducing organiz

2. ARCHITECTURAL & STRATEGIC DECISIONS

- Decision 1 (Database Architecture): The architecture team officially decided to use PostgreSQL with pgvector hosted on Supabase for production rather than self-hosted vector databases, ensuring ACID compliance and automated backups.
- Decision 2 (Authentication Standard): The board approved mandating OAuth 2.0 with Okta and Google Enterprise SSO for all customer tenants starting in Q1 2027.
- Decision 3 (Model Selection): The AI committee decided to utilize Google Gemini 2.0 Flash as the default multimodal reasoning engine, with Groq LLaMA-3.3-70B configured as the ultra-low latency fallback.

3. CLIENT REQUIREMENTS (ACME FINANCIAL GROUP)

- Requirement 1: Acme Financial requires end-to-end data encryption at rest (AES-256) and automated SOC-2 compliance audit logging for every memory query.
- Requirement 2: The mobile client must support real-time audio voice-note ingestion in MP3 and M4A formats with transcription accuracy exceeding 95%.
- Requirement 3: Multi-tenant data segregation must be strictly enforced at the database row level using company_id tenant filters.

4. ASSIGNED COMMITMENTS & CRITICAL DEADLINES

- Commitment 1: Srajan committed to finalizing all backend REST API endpoints and PostgreSQL pgvector integration by November 8, 2026. (Assignee: Srajan Shetty, Priority: CRITICAL)
- Commitment 2: Nirmal committed to delivering the executive dashboard and commitment tracking UI by November 12, 2026. (Assignee: Nirmal Yadav, Priority: HIGH)
- Commitment 3: Amrita committed to completing document parsers for PDF and DOCX multi-source ingestion with automatic Whisper fallback by November 6, 2026. (Assignee: Amrita Sharma, Priority: HIGH)
- Commitment 4: David Miller committed to performing security penetration testing and load testing up to 10,000 concurrent requests by November 18, 2026. (Assignee: David Miller, Priority: MEDIUM)

5. ADJOURNMENT & NEXT STEPS

The next sync will be held on Monday, November 9, 2026, to review API benchmark metrics and client pilot feedback.